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GENERAL:

All work completed under a Remedial Design/Remedial Action (RD/RA) Consent Agreement
shall be consistent with § 300.435 of the National Oil and Hazardous Substances Pollution
Contingency Plan (NCP), 40 CFR 300 (final rule promulgated 3/8/90), as provided by relevant
portions of 88 101-121 of the Comprehensive Environmental Response, Compensation and
Liability Act as amended by the Superfund Amendments and Reauthorization Act of 1986. All
work performed pursuant to an RD/RA Consent Agreement shall also follow all pertinent EPA
and KDHE RD/RA guidance. The general activities for an RD/RA that Respondent(s) are
required to perform are identified by this RD/RA Scope of Work. All work performed pursuant
to an RD/RA Consent Agreement shall follow the Implementation Schedule as included in the
KDHE-approved Work Plan (Exhibit 1). All work performed pursuant to an RD/RA Consent
Agreement shall follow all procedures and complete all activities as proposed in the final KDHE-
approved RD/RA Work Plan.

The RD/RA stage includes the development of the actual design of the selected remedy and
implementation of the remedy through construction. A period of operation and maintenance
typicaly follows implementation of the remedy. Pre-design data acquisition may be necessary to
obtain necessary data (pump tests, pilot tests for soil vapor extraction/air sparging, treatability
studies, etc.) to facilitate the RD.

REMEDIAL DESIGN (RD)
OBJECTIVES:
The primary objectives of the Remedial Design (RD) are described as follows:

1) To collect and evaluate data generated in the pre-design planning stage. The need
for this stage shall be determined by the KDHE Project Manager upon consultation
with the Respondent(s).

2) To provide a complete engineered design of the Remedial Action to be constructed

(plans and specifications) as described in the final Corrective Action Decision
(CAD).



3) To identify and obtain easements, permits, and approvals that will be required
during construction.

4) To identify critical technical requirements and activities where quality may be at
risk.

5) To keep the public informed throughout the process.

6) To design a construction quality control program and a testing program to
demonstrate that the proposed materials and equipment are acceptable.

RD WORK PLAN:

Respondent(s) shall submit to KDHE aWork Plan for the design of the selected remedial
alternative at the Site within the time period specified in the RD/RA Consent Agreement. The
Remedia Design (RD) Work Plan shall provide for design of the remedy set forth in the final
CAD. A Health and Safety Plan for the field design activities which conforms to the applicable
Occupational Safety and Health Administration and EPA requirements shall be included as part of
the RD Work Plan. If pre-design data acquisition is required, the Pre-Design Data Acquisition
Work Plan will become due according to the time period specified in the RD/RA Consent
Agreement after the publication of the final CAD, and will include an implementation schedule of
al pre-design activitiesas well as RD activities.

The RD Work Plan shal include plans and schedules for implementation of all remedia design
and pre-design tasks including, but not limited to, plans and schedules for the completion of: (1)
design sampling and analysis plan [including, but not limited to, a Remedia Design Quality
Assurance Project Plan (RD QAPP)]; (2) treatability studies; (3) a preliminary design submittal;
an intermediate design submittal; (5) a pre-final/fina design submittal; and (6) a Construction
Quality Assurance Plan. In addition, the Remedial Design Work Plan shall include a schedule for
completion and submittal of a Remedial Action Work Plan.

RD IMPLEMENTATION:

Within the time period specified in the RD/RA Consent Agreement and according to the
implementation schedule included in the KDHE-approved RD Work Plan, Respondents shall
implement the RD Work Plan. The Respondent(s) shall submit all plans, submittals and other
deliverables required under the approved RD Work Plan in accordance with the approved
schedule of work.

RD DELIVERABLES:
The deliverables that the Respondent(s) are required to complete are outlined in the RD/RA

Consent Agreement. The preliminary design submittal shall include, a a minimum, the following:
(1) design criteria; (2) results of additional field sampling; (3) preliminary plans, drawings and



sketches; (4) required specifications in outline form; and (5) preliminary construction schedule
with a description of proposed construction activities.

The intermediate design submittal, if required by KDHE or if independently submitted by the
Respondents, shall be a continuation and expansion of the preliminary design. Any engineering
proposals must be identified and evaluated during this review.
The Final Remedia Design shall include, a a minimum, the following: (1) final plans and
specifications; (2) Operation and Maintenance (O& M) Plan; (3) Construction Quality Assurance
Project Plan (CQAPP); (4) Fidd Sampling Plan; and (5) Contingency Plan. Approva of the Final
Remedia Design by KDHE will initiate community relations (as described below) and the
development of the Remedia Action Work Plan.
COMMUNITY RELATIONS:
Upon KDHE approva of the Final Remedia Design, KDHE will distribute to the community and
other interested persons, afact sheet on the fina engineering design. The fact sheet must be
approved by KDHE prior to distribution.

REMEDIAL ACTION (RA)
OBJECTIVES:
The primary objectives of the Remedial Action (RA) are described as follows:

1) To identify and modify any part of the remedia system due to changed field
conditions.

2) To construct the remedia system as designed during the RD stage or modified due
to changed field conditions.

3) To test, verify and provide alevel of confidence to the Respondent(s), KDHE and
the public that the constructed remedy meets project requirements.

4) To construct aremedia system that is approved by KDHE after pre-fina and final
inspections.

5) To implement the approved remedial system.
6) To submit a RA Report.

7) To request a Certificate of Completion



RA WORK PLAN:

After the approval of the Final Remedia Design submittal, Respondents shall submit to KDHE, a
Remedial Action Work Plan (RA Work Plan) in accordance with the implementation schedule and
asrequired in the RD/RA Consent Order. The RA Work Plan shall provide for construction of
the remedy, as set forth in the design plans and specification in the approved final design
submittal. Concurrent with the submittal of the RA Work Plan, Respondents shall submit to
KDHE arevised Health and Safety Plan for field activities required by the RA Work Plan which
conforms to the applicable Occupational Safety and Health Administration (OSHA) and EPA
requirements.

The RA Work Plan shall include the following: (1) the schedule for completion of the Remedial
Action; (2) method for selection of the contractor; (3) schedule for development and submitting
other required Remedial Action plans; (4) methodology for implementation of the Construction
Quality Assurance Plan; (5) a groundwater/air monitoring plan; (6) methods for satisfying
permitting requirements; (7) methodology for implementation of the Operation and Maintenance
Plan; (8) methodology for implementation of the Contingency Plan; (9) construction quality
control plan (by constructor); (10) procedures and plans for the decontamination of equipment
and the disposal of contaminated materials; (11) requirements for project closeout. The RA Work
Plan dso shall include a schedule for implementation of al RA tasks identified in the Final
Remedia Design.

RA IMPLEMENTATION:

Upon approval of the RA Work Plan by KDHE, Respondent(s) shall implement the activities
required under the RA Work Plan according to the approved implementation schedule. The
Respondent(s) shall submit all plans, submittals, or other deliverables required under the approved
RA Work Plan in accordance with the approved implementation schedule. Respondent is
required to submit quarterly progress reports on the operation of the RA unless the time duration
between progress reports is shortened or lengthened by the KDHE Project Manager. Quarterly
progress reports should also include a performance evaluation and discussion of O&M of the over
the reporting period.

RA REPORT:

A RA Report must be submitted by the Respondent(s) within 30 days of the construction and
initiation of remedial activities. The RA Report certifiesthat al items contained in the RD/RA
work plans have been completed. The report will also include: 1) a summary of cleanup standards
specified for this project; 2) estimated schedule of completion; 3) monitoring schedule; 4) report
schedule; 5) project summary; 6) emergency contingency; 7) adescription of routine daily
activities and 8) as-built drawings stamped by a professional engineer.



CERTIFICATION OF COMPLETION OF THE RA:

Within 90 days after the Respondent(s) conclude that the RA has been fully implemented and
completed, the Respondent(s) shall certify such completion to KDHE. A pre-certification
inspection should be scheduled by Respondent(s) to be attended by KDHE and Respondent(s). If,
after the pre-certification inspection, the Respondent(s) still believe that the RA has been fully
performed, they shall submit awritten report to KDHE for approval according to the approved
implementation schedule. In the report, aregistered professional engineer and the Respondent(s)
Project Coordinator shall certify that the approved remedial action and remedial action goals have
been completed in full satisfaction of the requirements of the RD/RA Consent Agreement. The
written report shall include final as-built/modified drawings signed and stamped by a professional
engineer. The report shall contain the following statement, signed by a responsible corporate
official of the Respondent(s) or the Respondent(s) Project Coordinator:

"I certify that the information contained in or accompanying this submission is
true, accurate and complete.”

If, after completion of the pre-certification inspection and receipt and review of the written report,
KDHE determines that the RA has not been completed in accordance with the RD/RA Consent
Agreement and remedial goals have not been achieved, KDHE will notify the Respondent(s) in
writing of the activities that must be undertaken to complete the RA. KDHE will set forth in
notice a schedule for performance of such activities consistent with the RD/RA Consent
Agreement or require the Respondent(s) to submit a revised schedule to KDHE for approval. The
Respondent(s) shall perform all activities described in the notice in accordance with the
specifications and schedules as approved by KDHE, subject to the right of Respondent(s) to
invoke the dispute resolution procedures set forth in the RD/RA Consent Agreement.

If KDHE concludes, based on the initia or any subsequent Certification of Completion by
Respondent(s) and that the RA has been fully performed in accordance with the RD/RA Consent
Agreement, KDHE will so certify in writing to the Respondent(s). This certification shall
congtitute the Certification of Completion of the Remedia Action for purposes of the RD/RA
Consent Agreement.



